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Communication with SUDOE Secretary
‘Communication WPT2 Status (Coordinated by AAE)
Internal workshop WP Event.
‘Associated benefciaries and its engagement i the project
Delverable approval. The following deliverables must be approved by the SC before sending the to Sudoe Secretariat with the next Project Reporting:
* 2.1.1. Report on IMPROVEMENT Power Control System technical requirement
specification (ink)

* 4.1.1 Forecast algorithms forrenewable generation, electricty prices and load
consumtion (ink)

* 4.2.1 Report on Advanced Energy Management System for Renewable Energy based
Microgrd with combined generation of cool, heat and electrical power and multple
Energy Storage Systems (ink)

* 32,1 Report on Technica Specifcation o the IMPROVEMENT heating and cooling.
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Please find below the agenda for the Technical Committee:
 Risk Management
* Reporting tatus.
 Project Time Schedule.
* Open speaking tur.
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